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ACCELERATING PRODUCTION FROM THE HPA FIRST PROJECT 
WITH THE PRECURSOR PRODUCTION FACILITY  

 

The Board of Alpha HPA Limited (‘Alpha’ or ‘the Company’) is very pleased to provide an update on activities for its HPA First 
Project, representing the evaluation and intended commercialisation of the production of ~10,000tpa equivalent of high purity 
alumina (HPA) and related products using the Company’s proprietary licenced solvent extraction (‘SX’) and HPA refining 
technology.   
 

PRE-CURSOR PRODUCTION FACILITY 
The Board of Alpha advises it intends to construct a Precursor Production Facility (‘PPF’) to capitalise on growing customer 
interest for its suite of high purity (5N) aluminium precursor products and to accelerate production and revenue from the HPA 
First Project.  The PPF will provide Alpha with the opportunity to fast-track project cash flows, build market share, strengthen 
relationships with key customers, and to establish a reputation as a premium producer of high purity aluminium products 
ahead of the Full Scale HPA First Plant, whilst not interrupting the full scale Project schedule. 
 
The commitment to the construction of the PPF is based off discussions with end users seeking precursor supply that is 
immediately available.  These discussions include both direct interaction and also via Alpha’s market intermediaries.

• Alpha HPA commits to build a Precursor Production Facility (‘PPF’) to accelerate production 
and to cater for significant demand for the Company’s high purity Aluminium Precursor 
products 

• The PPF; 

o is to be constructed on the HPA First Project site within the Gladstone State 
Development Area  

o will produce +200 tonnes per annum of ultra-high purity Aluminium precursors for 
delivery to a global customer base; 

o establishes Alpha HPA as a premium manufacturer of high-purity aluminium products 
and enables the Company to build meaningful market share and a premium product 
reputation ahead of the construction of its Full Scale HPA First Plant; 

o will fast-track commercial cash flows; 

o will not impact the timing of the Full Scale HPA First Plant, and is to be incorporated as 
the dedicated manufacturing unit for Alpha’s Al-Precursor #2 (cathode precursor) 

• PPF CapEx estimated at A$27.6M including contingency 

• PPF revenues estimated between $10M - $15Mpa  

• Orica to supply key chemical reagents and offtake by-product under similar terms and 
conditions as the Full Scale HPA First Plant 

• PPF Commercial Production expected to commence Q3 CY2022 
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The market for Alpha’s precursor products is rapidly evolving, with numerous end user supply chains actively seeking new 
sources of near-term supply, particularly from low-carbon, ESG friendly sources.  As a result, the Company believes the ability 
to market the construction of, and product availability from its PPF will be of enormous commercial benefit and will 
complement the commercial case for the Full Scale HPA First Plant.  
 
Commenting on the Company’s decision to build its PPF, Managing Director Rimas Kairaitis, commented: 
 
“Alpha is extremely excited to be building this Precursor Production Facility.  Our recent market engagement has convinced 
us there is an immediate global demand for our precursor products, which is likely to grow as decarbonisation trends continue 
to take effect.  Alpha’s positive market feedback on the premium nature of our ultra-high purity products combined with the 
observation that live demand for precursors is considerably influenced by immediate product availability, provides a key 
motivation for Alpha to proceed with the PPF.  The construction and delivery of our PPF will enable us to rapidly capitalise on 
this demand, accelerate project cash flows, and importantly, to establish meaningful market penetration and brand awareness 
for our premium, high purity, low carbon products that will be of clear benefit to our Full Scale HPA First Plant.” 
 
Design and Production Capacity 
The PPF design and production estimates have been built up from the process mass balance and is based off the existing 
HPA First Project Design. 
 
The PPF will have production capacity of: 
 

 200 tonnes per annum (~17 tonnes per month) of either Precursor #1 or Precursor #2 with product mix to be 
determined by customer orders.  Further details on the Company’s precursor products are provided below; and 
 

 3 tonnes per annum of high-purity boehmite or 2 tonnes of high purity alumina for both pre-commercial orders 
and/or product development. 

 

Once the Full Scale HPA First Plant is commissioned, the PPF will be used exclusively for the manufacture of >200tpa of 
Precursor #2 (cathode precursor), converting a high purity aluminium feed directly from the Full Scale HPA First Project.   
 

 
 
Orica Agreement 
Alpha has reached agreement with Orica Australia Ltd (‘Orica’) with respect to the supply of key process reagents and the 
offtake of process by-product (‘Orica PPF Agreement’).  The Orica PPF Agreement is based on the final draft of the Definitive 
Supply and Offtake Agreement for the Full Scale HPA First Plant, with the amendment that the PPF reagents and by-product 
will be delivered by truck load-out until the proposed pipe connections are in place.  Costs of truck delivery and offtake will 
be borne by Alpha. 
  

3D Schematic 
HPA First Project 

Precursor Production Facility 
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PPF Feedstock 
Alpha will continue to source feedstock for the PPF from the same feedstock supplier to the Brisbane Demonstration Plant. 
 
Location and Permitting 
The PPF will be constructed within the Gladstone State Development Area (‘GSDA’) on the existing 10ha plot of land the 
Company has optioned (Lot 12/SP239343) adjacent to Orica’s Yarwun refinery.  Following consultation with the relevant Qld 
Govt agencies, the PPF will be able to be constructed with only minor amendments to the existing MCU approval (Development 
Permit) received from the Queensland State Government in February 2021.   
 

AECOM Consultants have been engaged and have commenced the amendment process.  The amendment documentation, 
together with the combined Environmental Authority (‘EA’) application, is due for lodgement in July 2021, with an anticipated 
approval by August 2021. 
 

Alpha has also engaged with Economic Development Queensland (‘EDQ’) and commenced the minor contract changes with 
respect to the land contract relating to Lot 12/SP239343. 
 

  
 
EPCM and Construction Timeframe 
Alpha has engaged Prudentia Process Consultants (‘Prudentia’), principal engineers to the HPA First Project, to deliver the 12 
week Front End Engineering and Design (FEED), ahead of the Engineering, Procurement and Construction Management (EPCM) 
for the PPF.  Alpha and Prudentia have been working closely on the HPA First Project since 2017, with Prudentia authoring 
both the Pre-Feasibility Study (March, 2019) and the Definitive Feasibility Study (March, 2020) for the Project.   
 
Prudentia’s established working knowledge of the process and their wider expertise on delivering SX based process solutions 
makes them ideally suited for the EPCM of the PPF.  It is the intention of the Company to begin construction of the PPF in Q4 
FY 2021, with commercial production scheduled for August 2022. 
 
The PPF will not impact the proposed schedule for the Full Scale HPA First Plant, which will be constructed around the PPF 
(refer graphic above) with the PPF then used exclusively for the manufacture of Precursor #2 (cathode precursor), converting 
a high purity aluminium feed directly from the Full Scale HPA First Plant.  The PPF will then be linked into the full scale utilities, 
reagents and process control. 
 
Technology Licensing Agreement 
Alpha has reached agreement with its IP/technology licensors to modify the licence agreement to accommodate the additional 
production with the PPF.  Alpha will pay a 2% gross revenue royalty on PPF product sales and a $50,000pa licence fee.  
  

PPF to be constructed within the HPA First 
Project footprint, and then incorporated into 

the full-scale commercial plant. 
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PRE-CURSOR PRODUCTION FACILITY – PROJECT METRICS 

The PPF is designed to immediately deliver positive cash flows from precursor sales, to build market share, strengthen 
relationships with key customers, and to establish a reputation as a premium producer of high purity aluminium products 
ahead of the Full Scale HPA First Plant. 

The PPF will focus on the production and sale of 5N aluminium Precursor # 1 and #2, with smaller pre-commercial production 
of HPA and boehmite. 

Once the Full Scale HPA First Plant is in place; 

 The PPF will focus exclusively on Precursor #2 (cathode precursor) processing a high purity aluminium feed directly 
from the Full Scale HPA First Plant with an enhanced capacity of +200tpa. 
 

 The majority of the PPF fixed costs will be transferred to the Full Scale HPA First Plant, and the variable costs (reagents, 
utilities etc) will fall to ~$0.1M pa.  The Full Scale HPA First Plant will take on the duty of the manufacture of Precursor 
#1, dramatically improving free cash flow generated from both Precursors. 

 The PPF is expected to generate free cash flow of between $8M - $11M pa, in addition to free cash flows generated 
from the full scale facility. This increases significantly as Precursor #2 production increase above 200tpa. 
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PPF Capital Expenditure (CapEx) 
The PPF Project financials presented below have been built from vendor quotes (‘CapEx’) and the existing HPA First Project 
cost database (‘OpEx’).    
 
The PPF CapEx estimates have been built up by Prudentia to a total of $27.6M, as per below.  There is an estimated 
$10M-$15M capital benefit to the Full Scale HPA First Plant. 
 

Cost Detail    ($M) 
Direct  Vendor quotes $19.15M 
Indirect Factored Estimates $4.85M 
Contingency 15% $3.6M 
TOTAL $27.6M 

 
Full details of CapEx Estimates are set out in Appendix 1: 

 
PPF Operating Expenditure (OpEx) 
The PPF OpEx estimates have been built up by Prudentia from the existing HPA First Project cost database and the Orica 
PPF Agreement to a total of $9.7M pa, as per below: 
 

PPF OpEx – PPF Only 
Cost Detail ($M) 

Fixed Labour and general expenses $7.1M 
Variable Reagents, utilities & consumables $2.6M 
TOTAL $9.7M 

 
Once the full scale commercial facility is in place, the majority of the PPF fixed costs will be transferred to the full scale facility, 
and the variable costs (reagents, utilities etc) will fall to ~$0.1M pa. 

 
PPF OpEx – PPF + Full Scale Commercial 

Cost Detail ($M) 
Fixed Labour and general expenses $1.4M 
Variable Reagents, utilities & consumables $0.1M 
TOTAL $1.5M 

 
Full details of OpEx Estimates are set out in Appendix 2: 

 
PPF Revenues and Cashflow 
PPF product revenue and cash flow assumptions are based off recorded sales (Al-Precursor #1) and discussions with end-
users both directly, and through intermediaries.   
 
AUD/USD =0.75 

Product Pricing Scenario 1 Scenario 2 Scenario 3 
Al Precursor #1 (US$/kg) $50 $55 $65 
Al Precursor #2 (US$/kg) $35 $40 $45 
Boehmite/HPA (US$/kg) $15 $20 $25 
Cash Flows PPF Only    
Annual Revenue ($A)  $11.4M $12.75M $14.8M 
Free Cash Flow ($A): PPF Only $1.25M     $2.6M   $4.6M 
Cash Flows PPF + Full Scale HPA First Plant    
Annual Revenue ($A)  $10.3M $11.75M $13.2M 
Free Cash Flow ($A) :  PPF + Full Scale $8.4M $9.9M $11.4M 
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5N PURITY ALUMINIUM PRE-CURSORS 
Over the last 18 months, Alpha has developed and built-in a robust process for the manufacture of ultra high-purity (5N) 
aluminium precursor salts.  Alpha’s proprietary aluminium purification process allows for the production of 5N purity 
precursors from a comparably low priced, and widely available industrial chemical feed.   
 
Alpha’s precursor manufacturing method represents a significant cost and purity disruption to the incumbent process for 
these precursor salts which involves a feedstock of 6N refined aluminium metal and purified acids.   
 
5N Al-Nitrate (Al-Precursor #1): (Al((NO3)3).9H2O) 
 
Through direct market engagement, and through its various marketing intermediaries, Alpha has identified significant existing 
demand, as well as supply constrained demand for this 5N precursor for the following applications: 
 

 
 
Of these applications, the application of Al-Precursor #1 in the synthesis of nano-sized YAG phosphor particles for mini-LED’s 
and micro-LED’s is considered the most prospective, based on the forecast growth of micro-LED’s in particular.  Ce-YAG, 
represents the most abundant LED phosphor globally, and is routinely applied to Ga-N LED’s to down-convert blue light to 
the white light LED’s as perceived by the human eye (refer graphic below). 
 

 
Graphic: Application of Ce-YAG to Ga-N LED’s to in the manufacture of white light LED’s  
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The increasing growth of mini-LED’s and micro-LED’s requires the corresponding reduction in LED phosphor particle grain 
size.  This requirement has seen the increasing utilisation of the wet-process, co-precipitation method for the manufacture 
of aluminate phosphors using Al-Precursor #1. This process allows for finer particle sizing, required for high efficiency mini 
and micro-LED’s. 
 

 
Graphic: Forecast growth in micro-LEDs to 2027 

Source (www.microled-info.com) 
 
 

Key Market feedback on Alpha 5N Al-Nitrate (Al-Precursor #1) 
 
Key market feedback collected by Alpha to date include: 
 

 The Alpha Al-precursor#1 represents the highest purity product tested 
 The Alpha product contains zero detectable iron, and zero detectable colour impurities (see below).  These 

observations are a key positive discriminator for any optical applications including LED phosphors and scintillators. 
 Very high purity product demand is substantially supply constrained  

 

 
Third party test work showing the absence of colour impurities in Alpha’s Al-nitrate in comparison to competitor products   
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5N Al-Sulfate (Al-Precursor #2): (Al2((SO4)3).xH2O) 
 

Alpha’s Al-Precursor #2 has been developed specifically to service the growing adoption of aluminium bearing cathode 
chemistries within high-power lithium-ion batteries (Li-B’s).   
 
Li-B cathodes active materials (‘CAM’) are manufactured from mixed metal sulphate solutions using the co-precipitation 
method.  The increasing adoption of high-nickel cathode chemistries has seen a corresponding increased demand for high-
purity nickel-sulphates as the key nickel pre-cursor.  In the same manner, increasing adoption of aluminium bearing CAM 
(notably NCA and NCMA chemistries) builds corresponding demand for high purity aluminium-sulphate as the key aluminium 
precursor. 
 
 

 
 
The incorporation of aluminium into the CAM plays a key role in the physical stabilisation of the CAM and improved aging 
performance of the lithium-ion battery.  Cathode chemistry forecasts from UBS (December,2020) shows aluminium bearing 
cathode chemistries representing 80% of all EV cathode chemistries by 2030 (see graphic below). 
 

 
NCA + NCMA Cathode Chemistries ~80% by 2030 

Source: UBS – Dec 2020 
 
Alpha’s recent production batches of Al-Precursor #2, using improved process conditions, resulted in an upgraded product 
purity to beyond the detection levels of the third-party analytical techniques (ME-ICPMS), recording <1ppm total impurities.  
 
Alpha is not aware of comparable purity levels for this product globally. 
 
The Company is now in the early stages of market outreach to targeted CAM manufacturers.  Similar to feedback received 
on the Al-Precursor #1, it is apparent that live demand is considerably influenced by immediate product availability, providing 
a key motivation for Alpha to proceed with the PPF. 
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About the HPA First Project 
 

The Company’s HPA First Project represents the evaluation and intended commercialisation of the production of ~10,000tpa 
equivalent of high purity alumina (HPA) and related products using the Company’s proprietary licenced solvent extraction and HPA 
refining technology.  The technology provides for the extraction and purification of aluminium from an industrial feedstock to produce 
4N (>99.99% purity) alumina for the intended use within the lithium ion battery and LED lighting industry.  Following a successful 
testwork program and completion of a Pre-Feasibility Study (PFS), updated in March 2019, Alpha has now completed Definitive 
Feasibility Study (DFS) based on the successful completion of its Pilot Plant program at its dedicated laboratory facility in Brisbane. 
 
The Company is now in the mature phases of project permitting, market outreach and project financing processes, with the 
expectation of positioning the HPA First Project to Final investment Decision. 

Precursor Sales and Marketing 
Alpha has now established a network of marketing arrangements covering the key technology jurisdictions of North America, 
Japan, China and the European Union (EU) via a series of MOU’s with marketing counterparties focusing on specialty market 
applications, these now include: 
 

 North America - via Rhineland Specialties (ASX announcement: 25 November 2020); 
 Japan and China - via APL Engineered Materials, (ASX announcement: 28 April 2021); and 
 European Union - via Technologica (ASX announcement: 3 May 2021) 

 
Each of the MOU’s has been designed with a particular focus on marketing Alpha’s high purity aluminium precursor products 
and to complement existing marketing and distribution arrangements with Traxys (ASX: 20 August 2020) and the Company’s 
various direct end-user engagements. 
 
Each of these arrangements allows for Alpha’s products to access a range of high value specialty applications and markets. 
 

 
Alpha has established a global network of marketing counterparties to access high value specialty markets 

 
For further information, please contact: 
 
Rimas Kairaitis      Cameron Peacock 
Managing Director      Investor Relations & Business Development 
rkairaitis@alphaHPA.com.au    cpeacock@alphaHPA.com.au 
+61 (0) 408 414 474     +61 (0) 439 908 732 
 
pjn10823 
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Cautionary Statement 
The Definitive Feasibility Study (DFS) referred to in this document has been undertaken to assess the technical and financial viability of 
the HPA First project.  The DFS is based on the material assumptions about the availability of funding and the pricing received for HPA.  
While the Company considers all of the material assumptions to be based on reasonable grounds, there is no certainty that they will prove 
to be correct or that the outcomes indicated by this DFS will be achieved.  To achieve the range of outcomes indicated in the DFS, 
additional funding will be required.  Investors should note that there is no certainty that the Company will be able to raise the amount of 
funding when needed.  It is also possible that such funding may only be available on terms that may be dilutive to or otherwise affect the 
value of the Company's existing shares.  It is also possible that the Company could pursue other ‘value realisation’ strategies such as a 
sale, partial sale or joint venture of the HPA First project.  If it does, this could materially reduce the Company's proportionate ownership 
of the HPA First project.  Given the uncertainties involved, investors should not make any investment decisions based solely on the results 
of the DFS. 
  
Forward Looking Statements 
The DFS referred to in this document contains certain forward-looking statements with respect to the financial condition, results of 
operations, and business of the Company and certain plans and objectives of the management of the Company.  These forward-looking 
statements involve known and unknown risks, uncertainties and other factors which are subject to change without notice and may involve 
significant elements of subjective judgement and assumptions as to future events which may or may not occur.  Forward-looking 
statements are provided as a general guide only and there can be no assurance that actual outcomes will not differ materially from these 
statements.  Neither the Company, nor any other person, give any representation, warranty, assurance or guarantee that the occurrence 
of the events expressed or implied in any forward-looking statement will actually occur.  In particular, those forward-looking statements 
are subject to significant uncertainties and contingencies, many of which are outside the control of the Company.  A number of important 
factors could cause actual results or performance to differ materially from the forward looking statements.  Investors should consider the 
forward looking statements contained in the DFS in light of those disclosures. 
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Appendix 1- PPF Financial Detail 
CapEx 

 

 
 
  

Basis WBS Area Description TOTAL

1100 Feed Preparation $764,637
900 Autotitrator $138,990
1105 Feed Pre-Treatment $345,615
1110 Extraction $2,506,549
1120 Washing $56,195
1130 Strip $176,625
1140 Impurity #1 Removal $58,751
1145 Impurity #2 Removal $24,887
1150 Crud $195,340
1200 Crystallisation $871,328
1210 Dissolution $74,534
1220 Precursor $329,497
1230 Precursor Filter $1,366,914
1260 By-Product Treatment $644,797
1270 Boehmite Production $2,751,175
1280 Al Precursor #2 Production $960,104

Drying and Calcining $1,000,025
1600 Reagent #1 $109,042
1605 Oxidisng agent $25,578
1610 Reagent #2 $141,706
1620 Other Reagents $17,712
1710 Water $83,573
1720 Waste Water $149,655
1730 Cooling Water $176,848
1740 Boiler $423,561
1750 Air Compressor $264,245

Earthworks $1,000,000
Roads and Carpark $262,200
Fencing and Security $189,600
Infrastructure Connections $250,000
Civils $1,351,537
Site Building, lab and offices $1,648,000
Structural Steel $256,000
Fire Water $250,000
Laboratory Equipment $250,000
TOTAL DIRECTS $19,115,217

Factored 900 Project Management, procurement, engineering$2,173,823
Factored 901 Construction Management $543,456
Factored 902 Temporary Construction Facilities $90,576
Factored 903 Spares $181,152
Factored 904 Commissioning $362,304
Factored 905 Operations Readiness $362,304

906 Owners Costs
Factored 907 Contractors G&A Costs $181,152
Factored 908 Cranes $90,576
Factored 909 First Fill $181,152
Factored 910 Contractor Plant and Equipment $181,152
Factored 911 Flights, and accommodation $181,152
Factored 912 Mob and Demob $181,152
Factored 913 Survey, Geotech, Soil Testing $18,115
Factored 914 HSE and Medical Services $18,115
Factored 915 Project Security $90,576
Factored 916 Roads and Buildings Maintenance $18,115

$4,854,872

TOTAL DIRECTS AND INDIRECTS $23,970,089

Factored Contingency (of Directs & Indirects) $3,595,513

TOTAL (AUD) $27,565,602
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Appendix 1- PPF Financial Detail 
OpEx 

 

 
 

AREA DESCRIPTION Amount

FEED REAGENTS & TRANSPORT
Total $911,963

UTILITIES

Water - Potable $9,807

Water - Raw $0

Water Chemicals (boiler, cooling & demin w $12,395

Power, (connection, demand, capacity cha $0

Power, (usage) $0

Diesel - plant vehicles $1,461,919

Natural Gas - (dryers, calciner, boiler) $13,316

UTILITIES total 1,497,437$               

CONSUMABLES

Filter Cloth $48,000

HPA product bulka bags & liner $7,500

Dust Collector Bags $20,000

Laboratory Chemicals / Costs $104,000

CONSUMABLES total 179,500$                  

OTHER

Residue Costs $20,300

Feed treament costs $20,864

Other #1 $234

Tradewaste $0

OTHER total 41,398$                    

Variable Costs (AU$ pa) 2,630,298$       

LABOUR

Management $848,813

General Administration $113,175

Process Plant $3,204,162

Maintenance $414,975

Health, Safety, Environment and Quality $924,250

LABOUR Total $5,505,375

GENERAL EXPENSES

Insurances $170,000

Vehicle Leasing and Running Costs $97,150

Other $556,464

GENERAL EXPENSES Total $823,614

MAINTENANCE

Maintenance $340,000

MAINTENANCE Total $340,000

CONTRACT SERVICES

Process Related (e.g. testwork) $440,000

Administration and General $69,520

CONTRACT SERVICES Total $509,520

Fixed Costs (AU$ pa) 7,178,509$       

TOTAL (AUD) 9,808,806$     

0

 


